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Carl Watanabe, Deputy Registrar 
Bureau of Conveyances 
Department of Land and Natwal Resources 
1 15 1 Punchbowl Street, Room 1 22 
Honolulu, HI 96813 

Re: ICS-FY -99-52 Task 12 Additional Hardware Requirements 

Dear Mr. Watanabe, 

In reference to the above captioned matter, and to follow up after our discussions of December 
22, 1999 regarding the additional hardware required for Task 12 -Microfilm Conversion, please 
find attached the following: 

1. Revised Attachment H Task 3 and Task 4 three (3) pages - reflecting additional 
hardware needed for Task 12 \ 

2. Two revised IBM Configuration - the first configuration shows the two (2) node 
(primary and redundant node), and the second configuration shows the rest of the 
items including the increased disk @ASD) and upgraded 3995-C68 fltlly Ioaded 
optical juke box. Both configurations show List Price and do not reflect the BOC 
discount. It is intended to itemize the hardware parts needed for your review only. 

The first LBM Configuration, second page under "Hardware MesWpgrades" includes both the 
primary and secondary nodes and must be divided in half to get the Primary and optional 
Redundant node list prices for both the hardware and rndmtenance. 

The second I3M Configuration, shows a fully Ioaded Optical Library, along with the added Disk 
Subsystem rack which includes thirty-two (32) 36.4613 drives to contain the 5 year backfile 
minored on-line disk, for an additional 1 .I648 TB. The other 7133-D40 SSA Disk Subsystem is 
from our original configuration with sixteen (16) 9.1GB drives. This fills up three of the four 
drawers available in the system disk rack (1 6 drives per drawer). The Optical Library was 
upgraded from a model C66 to a C68, and fully Ioaded with five (5) 52 drive packs (5.2GB per 
drive), for a total of 1.352TB. 
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We envision these items to be installed dwing Task 3 and Task 4, The estimated hardware cost 
if purchased directly from IBM, including the 4.166% general excise tax is shown in the Revised 
Attachment H. The net increase in hardware cost expended during Task 3 is -7 md / 3 6 , 0 ~ ~ ?  
the net increase in hardware cast expended during Task 4 is $33,986.1 8. This represents an total 
hardware cost of $166,291.55 allocated to Task 12. 

I hope the above provides the needed information to plan for Task 12. Please do not hesitate to 
call me should there be any ofher questions at 545-1 822. 

Manager 

enclosures 




